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Project Name: TREA - (TP-272) Sales, Use and Withholding - Legacy System Replacement
Project Manager: David Gilliland

Project Status: Green

Key Milestone Baseline Revised Actual Status
Initiation and Planning (Phase 1) 2/1/2013 2/1/2013 1/31/2013 Completed

Blueprint Sessions (Phase 1) 4/12/2013 4/12/2013 4/9/2013 Completed

Rule Writing Sessions (Phase 1) 4/26/2013 4/26/2013 4/26/2013 Completed

Revise Project Estimate and
Schedule (Phase 1)

5/3/2013 5/3/2013 5/3/2013 Completed

Blueprint Document (Phase 1) 7/29/2013 7/29/2013 GREEN

System Design (Phase 1) 9/6/2013 9/6/2013 GREEN

Initiation and Planning (Phase 2) 9/30/2013 9/30/2013 GREEN

Construction (Phase 1) 11/8/2013 11/8/2013 GREEN

String Testing (Phase 1) 11/22/2013 11/22/2013 GREEN

Integration Testing (Phase 1) 1/31/2014 1/31/2014 GREEN

User Acceptance Test (Phase 1) 2/14/2014 2/14/2014 GREEN

Implementation (Phase 1) 3/2/2014 3/2/2014 GREEN

Go Live (Phase 1) 3/3/2014 3/3/2014 GREEN

Activity Status
7/9: Blueprint Document (Phase 1) milestone is on schedule to complete July 29.

Project Budget / Cost:
Initial Budgeted Cost Latest Revision Budgeted Cost Actual Cost to Date

$0.00 $0.00 $1,951,909.88

Approved IT Investment Fund Budget: $23,008,000
 Project Budget for FY 2013: $7,365,000
 IT Investment Fund FY 2013: $3,500,000
 Other Budget FY 2013: $3,865,000
 

Major Project Accomplishments:
• Blueprint document submitted for initial review June 17 as planned.

Next Steps:
• Blueprint Document (Phase 1) milestone is on schedule to complete July 29.
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